Sprint Number	Task Identifier	Priority	Expected Hours	Person	Status
	Create Git Repository	High			Working
	Set up File Structure for Database	Medium	0.25	Victor	Working
	Set up File Structure for UI	Medium	0.25	Victor	Working
	Set up File Structure for Middle/Back-End	Medium	0.25	Victor	Working
1	**Create the Database**	High			Working
1	Create ER (Entity Relationship) Diagram for MVP	High	2	Trey	Working
1	Create ER (Entity Relationship) Diagram for MVP	High	2	Karl	Working
1	Extend ER Diagram for Stretch Goals	Medium	1	Trey	Working
1	Extend ER Diagram for Stretch Goals	Medium	1	Karl	Working
1	Normalize ER Diagram	Medium	1	Karl	Working
1	Normalize ER Diagram	Medium	1	Trey	Working
1	Create the Classroom Table	Medium	2	Karl	Working
1	Input data into Classroom Table	Low	3	Trey	Working
1	Create the User Table	Medium	4	Karl	Working
1	Input data into User Table	Low	1	Karl	Working
1	Create the Queries to databases	Medium	3	Trey	Working
1	**Create Front-end**	High			Working
1	Create Wireframe of Home Page for Admin	Medium	1	Tyler	Working
1	Create Wireframe of Login Page for Admin	Low	0.5	Victor	Working
1	Create Wireframe of Home Page for Users	Medium	1	Tyler	Working
1	Create Wireframe for Room Reservation Edit/Update for Admin	Medium	1	Victor	Working
1	Create HTML for Home Page for Users/Admin	Medium	4	Tyler	Working
1	Create JavaScript for Home Page for Users/Admin	Medium	4	Tyler	Working
1	Create HTML of Login Page for Admin	Medium	3	Victor	Working
1	Create JavaScript of Login Page for Admin	Medium	3	Victor	Working
1	Create HTML for Room Reservation Edit/Update for Admin	Medium	3	Victor	Working
2	Create JavaScript for Room Reservation Edit/Update for Admin	Medium	3	Victor	Incomplete
2	Connect all UI Web Pages for proper flow	Medium	2	Tyler	Incomplete
2	**Create Middle/Back End**	High			Incomplete
2	Create methods to query database	Medium	1.5	Tyler	Incomplete
2	Edit JavaScript code to handle data recieved from queries regrading availability of Classrooms	Medium	2	Tyler	Incomplete
2	Edit HTML code to display the handled data correctly regrading availability of Classrooms	Medium	2	Tyler	Incomplete
2	Edit JavaScript code to implement Search Functionality	Medium	2	Karl	Incomplete
2	Edit HTML code to display Search Functionality	Medium	2	Karl	Incomplete
2	Edit JavaScript code to handle data recieved from queries regarding Administrator Login	Medium	2	Victor	Incomplete
2	Edit HTML code to display data correctly regarding Administrator Login	Medium	2	Victor	Incomplete
2	Create methods to update Database when Administrator wants to edit reservations	Medium	2	Trey	Incomplete
2	Edit JavaScript code to handle data sent to Database	Medium	2	Trey	Incomplete

Person	Hours Assigned	Hours Completed	Percentage Complete
Tyler	17.5	0	0%
Victor	18.25	0	0%
Karl	15	0	0%
Trey	14	0	0%
Total:	64.75	0	0%