Sprint Report 1

CPSC 4910 Sprint 2018
Tyler Anthony, Victor Harper, Karl Pasiack, Trey Helms

The purpose of Sprint 1 is to create the Product Backlog and Sprint 1 backlog. From this Sprint 1 was created which outlines the objectives for the sprint. The sprint will include 2 parts: the back-end and the front-end. Trey and Karl will be working to create the back-end. This will include creating the database and tables, as well as, setting up necessary permissions and structures. Finally, they will create the necessary queries. Victor and Tyler will be working on the front-end to be creating a "working prototype." This goal of this is to create a landing page that will show the classroom availability and allow for basic viewing. This process will be completed through the use of JavaScript and HTML to create the front-end.

As a note about the Product Backlog and the Sprint Backlog, when copying the spreadsheet over from the one given, the Burndown Chart disappeared and we were told that it was okay to leave it off due to the error, per the TAs.