

Task Identifier	Priority	Expected Hours	Person	Status	Date Completed
Create the Database	High			Working	
Create ER (Entity Relationship) Diagram for MVP	High	2	Trey	Working	
Create ER (Entity Relationship) Diagram for MVP	High	2	Karl	Working	
Extend ER Diagram for Stretch Goals	Medium	1	Trey	Working	
Extend ER Diagram for Stretch Goals	Medium	1	Karl	Working	
Normalize ER Diagram	Medium	1	Karl	Working	
Normalize ER Diagram	Medium	1	Trey	Working	
Create the Classroom Table	Medium	2	Karl	Working	
Input data into Classroom Table	Low	3	Trey	Working	
Create the User Table	Medium	4	Karl	Working	
Input data into User Table	Low	1	Karl	Working	
Create the Queries to databases	Medium	3	Trey	Working	
Create Front-end	High			Working	
Create Wireframe of Home Page for Admin	Medium	1	Tyler	Working	
Create Wireframe of Login Page for Admin	Low	0.5	Victor	Working	
Create Wireframe of Home Page for Users	Medium	1	Tyler	Working	
Create Wireframe for Room Reservation Edit/Update for Admin	Medium	1	Victor	Working	
Create HTML for Home Page for Users/Admin	Medium	4	Tyler	Working	
Create JavaScript for Home Page for Users/Admin	Medium	4	Tyler	Working	
Create HTML of Login Page for Admin	Medium	3	Victor	Working	
Create JavaScript of Login Page for Admin	Medium	3	Victor	Working	
Create HTML for Room Reservation Edit/Update for Admin	Medium	3	Victor	Working	

[illegible]

	Chart Dates	Completed Hours On Date	Current Completed Work	Current Remaining Work	Ideal Remaining Work
	3/8/2018	0	0	41.5	41.5
	3/9/2018	0	0		38.54
	3/10/2018	0	0		35.57
	3/11/2018	0	0		32.61
	3/12/2018	0	0		29.64
	3/13/2018	0	0		26.68
	3/14/2018	0	0		23.71
	3/15/2018	0	0		20.75
	3/16/2018	0	0		17.79
	3/17/2018	0	0		14.82
	3/18/2018	0	0		11.86
	3/19/2018	0	0		8.89
	3/20/2018	0	0		5.93
	3/21/2018	0	0		2.96
	3/22/2018	0	0		0.00
	3/23/2018	0	0		0.00
	3/24/2018	0	0		0.00
	3/25/2018	0	0		0.00
	3/26/2018	0	0		0.00
	3/27/2018	0	0		0.00
	3/28/2018	0	0		0.00
	3/29/2018	0	0		0.00